
 

 

 

MEETING OF THE OLD SCHOOL BUILDING 
PHASE II COMMITTEE 

 
 

Tuesday August 9th 2022 at 7:00pm 
The Main Hall, Old School Building, Main Street, Burton Joyce 
 
Present: Cllrs L King (Chair) Y Greenfield (Vice Chair) and J Johnson  
In attendance: J Sherrin (Clerk) C Helmore and J Major  
 

MINUTES  
 

22/0109 Apologies for absence - Cllrs T Hazard, R Fife and R Ringham. H Metcalf & S Wright 
 
22/0110  Council members’ declaration of interests for items on the agenda - None 
 
22/0111 Minutes from previous meeting – March 7th 2022 – approved as a true record and 

signed by the Chair. 
  
22/0112 Old School Trust – Informal discussions with the Southwell Diocese continue in an 

attempt to make progress with the Old School Trust.  
 
22/0113 Additional Grants and Funding – No response from GBC following enquiry by H 

Metcalf. Noted GBC is in receipt of central government ‘Levelling Up’ funds and that 
the ‘UK Shared Prosperity Fund’ is appropriate for economic development and 
regeneration.  Agreed for J Sherrin to contact GBC’s Head of Regeneration and 
Welfare and to invite to the site.  Three other possible funding sources were 
presented, all of which looked suitable for the project. Noted some grant requests 
require prior planning approval. Robust design also required. Guidance to be sought 
from GBC if contact can be made.  

 
22/0114 Site Survey Quotations – Site surveys and quotes were reviewed. Queried whether 

all were absolutely necessary given the type of project. For example many trees are 
self-set and do not have TPOs on them. J Sherrin to ask D List to clear the site to 
enable better access for surveys and design reviews. To seek advice as above. 
Possibly seek additional quotes. Advise contractors quotes are still under review.  

 
22/0115 Old Classroom Demolition Quotations – Agreed that the slab should remain in situ 

for the moment as it could be used for Christmas event.  Company B to be advised 
that their quote is successful, contingent on approval by Full Council of funds being 
spent. J Sherrin to advise.  

 
22/0116 Wider village developments – Cllr Adams had advised J Sherrin that the 

‘masterplan’ element of the Village Development brief was beyond the scope of the 
VIA designers, but that that are making progress with the village designs and will 



 

 

advise when they are ready for review.  Formation of a stakeholder board for the 
‘masterplan’ discussed.  Proposed that if there was to be one that members of this 
committee should be at its core. Network Rail’s engagement plan regarding 
crossings safety reported on. J Sherrin to contact the Chairman of The Nottingham 
Project, who has been leading on the Broadmarsh development, to seek guidance 
on the village centre project.  

 
22/0117 Flood Resilience Shed – Agreement for shed to be house in OSB car park noted.  

Depending on outcome of discussions with Brass Band use of the existing store shed 
to be considered as an alternative. 

 
22/0118 Jubilee Clock restoration – Scaffolding being installed and the clock being removed 

for repair from 16th August 2022. 
 
22/0119 Date of next meeting – TBA 
 
Meeting closed 8:25pm  
 
  
 
 
 
Signed:_______________________________  Date:__________________ 
Chair of the Old School Building Phase II Committee  


